

## GammaLib - Action #1126

Feature # 1036 (Closed): Implement energy resolution

### Add GCTAEdisp2D class

02/01/2014 09:44 AM - Knödseder Jürgen

<b>Status:</b>	Closed	<b>Start date:</b>	01/31/2014
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assigned To:</b>	Forest Florent	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>	Stage Florent		
<b>Description</b>			
<b>Related issues:</b>			
Follows GammaLib - Action # 1424: Complete and verify RMF implementation of e...		<b>Closed</b>	<b>01/30/2014</b>

### History

#### #1 - 07/19/2014 02:10 AM - Knödseder Jürgen

- Target version deleted (2nd coding sprint)

#### #2 - 02/18/2015 06:34 PM - Knödseder Jürgen

- Target version set to Stage Florent

#### #3 - 02/18/2015 06:38 PM - Knödseder Jürgen

- Assigned To set to Forest Florent

#### #4 - 02/18/2015 06:42 PM - Knödseder Jürgen

- Start date changed from 12/12/2013 to 01/31/2014

due to changes in a related task

#### #5 - 04/10/2015 05:19 PM - Knödseder Jürgen

- Status changed from New to Closed

- % Done changed from 0 to 100

- Remaining (hours) changed from 8.0 to 0.0

Done.