

GammaLib - Action #915

Feature # 907 (Closed): Implement ON and OFF data storage

Implement GOnOffBin unit test

06/23/2013 10:21 PM - Knödseder Jürgen

Status:	Rejected	Start date:	06/23/2013
Priority:	Normal	Due date:	
Assigned To:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	HESS sprint #1		
Description			

History

#1 - 06/26/2013 10:26 AM - Martin Pierrick

- Status changed from New to Rejected
- Parent task changed from #907 to #922
- Remaining (hours) set to 0.0

#2 - 06/26/2013 10:27 AM - Martin Pierrick

- Estimated time set to 0.00
- Parent task changed from #922 to #907