

GammaLib - Action #915

Feature # 907 (Closed): Implement ON and OFF data storage

Implement GOnOffBin unit test

06/23/2013 10:21 PM - Knödseder Jürgen

| | | | |
|------------------------|----------------|------------------------|------------|
| Status: | Rejected | Start date: | 06/23/2013 |
| Priority: | Normal | Due date: | |
| Assigned To: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | HESS sprint #1 | | |
| Description | | | |

History

#1 - 06/26/2013 10:26 AM - Martin Pierrick

- Status changed from New to Rejected
- Parent task changed from #907 to #922
- Remaining (hours) set to 0.0

#2 - 06/26/2013 10:27 AM - Martin Pierrick

- Estimated time set to 0.00
- Parent task changed from #922 to #907